

## 2020 System Reliability Procurement (SRP) Report - Draft Planning Schedule

### January

- January 8<sup>th</sup>: National Grid to start work on 2019 Marketing & Engagement Plan.

### February

- February 4<sup>th</sup>: National Grid to start work on 2020 SRP Report outline.

### March

- **2020 SRP Report development kicks off.**
- **Discussion of SRP priorities, and topics/projects/programs to include in 2020 SRP Report.**
- March 18<sup>th</sup>: Outreach & Engagement February results circulated with TWG members.
- March 31<sup>st</sup>: 2019 Marketing & Engagement Plan final version submitted.

### April

- **Follow-up discussion of SRP priorities, and topics/projects/programs in to include in 2020 SRP Report.**
- April 2<sup>nd</sup>: National Grid to start work on 2020 Outreach & Engagement Plan, to have included as a component in the 2020 SRP Report.
- April 12<sup>th</sup>: Outreach & Engagement March results circulated with TWG members.
- **April 30<sup>th</sup>: National Grid to issue 2020 SRP Report outline.**

### May

- **May 1<sup>st</sup>: 2020 SRP Report first draft text development starts.**
- May 10<sup>th</sup>: Outreach & Engagement April results circulated with TWG members.
- Continuing discussions on SRP.

### June

- June 5<sup>th</sup>: National Grid completes 2020 Outreach & Engagement Plan First Draft. Included as a component of 2020 SRP Report.
- **June 6<sup>th</sup>: National Grid internal review of 2020 SRP Report First Draft starts.**
- **June 14<sup>th</sup>: National Grid internal review of 2020 SRP Report First Draft ends. Revisions start.**
- June 14<sup>th</sup>: 2020 SRP Report First Draft revision and compilation.
- June 14<sup>th</sup>: Outreach & Engagement May results circulated with TWG members.
- **June 14<sup>th</sup>: 2020 SRP Report First Draft circulated to TWG and EERMC.**
  - **Stakeholder comments due back to National Grid by July 12<sup>th</sup>.**

## July

- July 12<sup>th</sup>: Outreach & Engagement June results circulated with TWG members.
- **July 12<sup>th</sup>: Stakeholder comments due on 2020 SRP Report First Draft.**
- **July 15<sup>th</sup>: Company starts comment incorporation. Revisions toward Second Draft.**
- **July 19<sup>th</sup>: National Grid internal review on 2020 SRP Report Second Draft starts.**
- **July 26<sup>th</sup>: National Grid internal review on 2020 SRP Report Second Draft ends.**
- July 26<sup>th</sup>: National Grid revisions resulting from internal review start.
- 2020 SRP Report First Draft presentation and discussion in July meeting (both TWG and EERMC).

## August

- August 2<sup>nd</sup>: National Grid revisions and compilation on 2020 SRP Report Second Draft end.
- **August 5<sup>th</sup>: 2020 SRP Report Second Draft circulated to TWG and EERMC.**
  - **Stakeholder comments due back on 2020 SRP Report Second Draft by August 23<sup>rd</sup>.**
- August 16<sup>th</sup>: Outreach & Engagement July results circulated with TWG members.
- **August 23<sup>rd</sup>: Stakeholder comments due on 2020 SRP Report Second Draft.**
- August 26<sup>th</sup>: Company starts comment incorporation. Revisions toward Final Draft.

## September

- **September 3<sup>rd</sup>: National Grid internal review on 2020 SRP Report Final Draft starts.**
- **September 13<sup>th</sup>: National Grid internal review on 2020 SRP Report Final Draft ends.**
- September 13<sup>th</sup>: National Grid revisions resulting from internal review start.
- September 13<sup>th</sup>: Outreach & Engagement August results circulated with TWG members.
- September 14<sup>th</sup>: Annual Outreach & Engagement final results incorporated into Outreach & Engagement report within 2020 SRP Report.
- September 14<sup>th</sup> – 18<sup>th</sup>: Final Electric Sales Forecast update received.
- September 18<sup>th</sup>: SRP Team finalizes Table S-1 and other table values; from electric sales forecast update and coordination with EE Program Plan team for Table E-1 updated values.
- **September 18<sup>th</sup>: SRP Team finalizes revisions to 2020 SRP Report Final Draft. Revisions and compilation on 2020 SRP Report Final Draft end. Final Draft made ready.**
- **September 18<sup>th</sup>/19<sup>th</sup>: Final Draft of 2020 SRP Report is circulated to the TWG and to the EERMC for review.**
- September 19<sup>th</sup>: EERMC meeting. Presentation of Final Draft of 2020 SRP Report.

## October

- **October 3<sup>rd</sup>: EERMC Vote on 2020 SRP Report.**
- October 4<sup>th</sup>: TWG call to go over any issues/changes from EERMC vote.
- October 7<sup>th</sup>: Final version of 2020 SRP Report is circulated for settlement approval.

- **October 9<sup>th</sup>: Signatures of settling parties due.**
- October 10<sup>th</sup>: Final 2020 SRP Report is submitted to Legal for Production.
- **October 15<sup>th</sup>: 2020 SRP Report Filed.**
- October 18<sup>th</sup>: Outreach & Engagement September results circulated with TWG members.

#### November/December:

- National Grid will coordinate a pre-hearing sync meeting with 2020 SRP Report Signing Parties.
- 2020 SRP Report Hearing.
- November 15<sup>th</sup>: Outreach & Engagement October results circulated with TWG members.
- December 13<sup>th</sup>: Outreach & Engagement August results circulated with TWG members. (Date may vary depending on coordination with SRP Hearing date.)