2023 EERMC Key Deliverables and Schedule

Presented By: EERMC C-Team

Date: January 19, 2023



Outline

Updates

2024-2026 Planning Timeline

Monthly Schedule of Activities

Council Discussion



Updates

Locked in dates for EERMC spring and fall LEAD sessions

Spring: May 1st

- Fall: October 30th

Added EE TWG Meetings

- 9 monthly meetings from February through October
- Additional meeting in February to cover RIE Heat Pump Plan

Updated MPS result deadlines with actual dates

Added biodiesel as a potential future meeting topic



2024-2026 EE Planning Calendar

Energy Efficiency Plans

- 1st 2024-2026 EE Targets Due
- 14th Draft Results MPS Refresh

March

April

- 6th 2024-2026 Plan Outline Memo
- 11th Final results MPS Refresh

 Ongoing work on development of the First Draft of the 2024-2026 FE Plan

May

June

- 1st First Draft 2024-2026 EE Plan Narrative
- **30**th First Draft 2024-2026 EE Plan Numbers

 Ongoing work on development of 2024-2026 and 2024 Annual EE Plans

July



2024-2026 EE Planning Calendar

Energy Efficiency Plans November September •3rd First Draft 2024 Annual •15th 2024-2026 and 2024 Discovery continues FF Plan Annual EE Plan Filing Hearings begin •7th Second/Near Final •5th Cost-Effectiveness Deadline Drafts of 2024-2026 and Report Filing Deadline •19th Council Vote on Cost-2024 Annual EE Plans Discovery begins **Effectiveness Report** •28th Council Vote on 2024-2026 and 2024 Annual FE Plans October December August

J



Background

2024-2026 SRP Planning Calendar

SRP Plan September July • 8th 2024-2026 SRP • Work on SRP Plan Plan Outline Memo Development • 28th Full First Draft • 6th Second Draft continues • **30**th Partial First 2024-2026 SRP Plan 2024-2026 SRP Plan Draft 2024-2026 SRP • 21st Final Draft 2024-Plan 2026 SRP Plan June August



2024-2026 SRP Planning Calendar

SRP Plan

• 19th Council Vote on 2024-2026 SRP Plan

October

November

- **16**th Council Vote on Cost-Effectiveness Report
- **21**st 2024-2026 SRP Plan Filing Deadline

- 12th Cost-Effectiveness Report Filing Deadline
- Discovery and Hearings begin

December



JANUARY 2023

JANUARY 2023						
Su	Μ	Tu	W	Th	F	Sa
25	26	27	28	29	30	31
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31	1	2	3	4

EERMC Meetings
Market Potential Study Refresh and Targets
LCP Standards Update
Energy Efficiency Plan Dates
System Reliability Procurement Plan Dates
Stakeholder & Public Events

Background

EER	MC Meetings
19	 EERMC Executive Committee Meeting Council Bylaws Council member performance, attendance, and codes of conduct Regulatory updates on 2023 EE Plan Docket Proceedings Special Topics and LEAD Sessions for 2023
19	 EERMC Meeting Regulatory Updates on 2023 EE Plan Docket Proceedings First Draft Council Priorities for 2024-2026 Three-Year and 2024 Annual Plans Market Potential Study Data Refresh Update Review EERMC 2023 Budget and Reallocation Adjustments (potential vote) Council Branding and Communications Proposal Vendor Recommendation (potential vote) Key Deliverables and Council Schedule for 2023 OER Presentation on Federal Funding
Stak	ceholder & Public Events
18	SRP Technical Working Group Meeting



FEBRUARY 2023

	FEBRUARY 2023					
Su	Μ	Tu	W	Th	F	Sa
29	30	31	1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	1	2	3	4
5	6	7	8	9	10	11

EERMC Meetings
Market Potential Study Refresh and Targets
LCP Standards Update
Energy Efficiency Plan Dates
System Reliability Procurement Plan Dates
Stakeholder & Public Events

EERI	MC Meetings
16	 EERMC Meeting Regulatory Updates on 2023 EE Plan Docket Proceedings (if necessary) 2023 Council Budget (potential vote) Second Draft Council Priorities for 2024-2026 Three-Year and 2024 Annual Plans (potential vote) Market Potential Study Data Refresh Update Initial Discussion on Targets for 2024-2026 Three-Year Plan Council Priorities for LCP Standards Updates
LCP	Standards Update
TBD	PUC will establish a process and timeline for completing updates to the LCP Standards. At this time activity is expected to take place during this month, but exact timing is unknown.
Stak	eholder & Public Events
2	EE Technical Working Group Meeting
15	SRP Technical Working Group Meeting
23	EE Technical Working Group Meeting



MARCH 2023

10

	MARCH 2023					
Su	Μ	Tu	W	Th	F	Sa
26	27	28	1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	1
2	3	4	5	6	7	8

EERMC Meetings
Market Potential Study Refresh and Targets
LCP Standards Update
Energy Efficiency Plan Dates
System Reliability Procurement Plan Dates
Stakeholder & Public Events

EERI	MC Meetings
16	 EERMC Meeting Final Draft Council Priorities for 2024-2026 Three-Year and 2024 Annual Plans (potential vote) Market Potential Study Data Refresh Update Discussion on Targets for 2024-2026 Three-Year Plan (potential vote) Council Priorities for LCP Standards Updates (potential vote) 2022 Q4/Preliminary Year-End Program Performance Update First Draft EERMC 2023 Annual Report
Mar	ket Potential Study Refresh and Targets
1	2024-2026 Energy Efficiency Targets Due to PUC (likely to shift to April or May pending PUC extension approval)
14	Draft results of Market Potential Study Data Refresh due
28	Deadline for feedback on Draft results of Market Potential Study Data Refresh
LCP	Standards Update
TBD	PUC will establish a process and timeline for completing updates to the LCP Standards. At this time activity is expected to take place during this month, but exact timing is unknown.
Stak	eholder & Public Events
15	SRP Technical Working Group Meeting
23	EE Technical Working Group Meeting
TBD	Spring Public Forum and Lecture Series



APRIL 2023

		AF	RIL 20	23		
Su	М	Tu	W	Th	F	Sa
26	27	28	29	30	31	1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	1	2	3	4	5	6

EERMC Meetings
Market Potential Study Refresh and Targets
LCP Standards Update
Energy Efficiency Plan Dates
System Reliability Procurement Plan Dates
Stakeholder & Public Events

EERN	AC Meetings
20	EERMC Executive Committee Meeting • Upcoming Council Activities • 2024 Council Budget Setting Timeline
20	 EERMC Meeting Market Potential Study Data Refresh Update (if necessary) Discussion on Targets for 2024-2026 Three-Year Plan (potential vote) 2024-2026 Energy Efficiency Plan Outline Memo Second Draft EERMC 2023 Annual Report (potential vote) 2024 Council Budget Setting Timeline
Marl	ket Potential Study Refresh and Targets
11	Final results of Market Potential Study Data Refresh due
LCP S	Standards Update
TBD	PUC will establish a process and timeline for completing updates to the LCP Standards. At this time activity is expected to take place during this month, but exact timing is unknown.
Ener	gy Efficiency Plan Dates
6	2024-2026 Energy Efficiency Plan Outline Memorandum Distributed
27	Comments on 2024-2026 Energy Efficiency Plan Outline Memorandum Due
Stake	eholder & Public Events
19	SRP Technical Working Group Meeting
27	EE Technical Working Group Meeting

Monthly Schedule of Activities

Background 2024-2026 Plan Timeline



MAY 2023

	MAY 2023					
Su	М	Tu	W	Th	F	Sa
30	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31	1	2	3
4	5	6	7	8	9	10

EERMC Meetings
Market Potential Study Refresh and Targets
LCP Standards Update
Energy Efficiency Plan Dates
System Reliability Procurement Plan Dates
Stakeholder & Public Events

EERI	EERMC Meetings				
1	EERMC Spring Learning, Education and Advancement Discussion (LEAD) Meeting				
18	 EERMC Meeting 2023 Q1 Program Performance Update Final Draft EERMC 2023 Annual Report (potential vote) 2024 Council Budget Planning 2024-2026 Energy Efficiency Plan Outline Memo – Review of Comments Received 				
Stak	eholder & Public Events				
17	SRP Technical Working Group Meeting				
25	EE Technical Working Group Meeting				
TBD	Combined Heat and Power (CHP) Informational and Public Comment Meeting				



JUNE 2023

13

JUNE 2023						
Su	Μ	Tu	W	Th	F	Sa
28	29	30	31	1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	1
2	3	4	5	6	7	8

EERMC Meetings
Market Potential Study Refresh and Targets
LCP Standards Update
Energy Efficiency Plan Dates
System Reliability Procurement Plan Dates
Stakeholder & Public Events

EEF	RMC Meetings
15	 EERMC Meeting First Draft 2024-2026 Energy Efficiency Plan Narrative 2024-2026 System Reliability Procurement Plan Outline Memo 2024 Council Budget Planning
Ene	ergy Efficiency Plan Dates
1	First Draft 2024-2026 Energy Efficiency Plan Narrative Distributed
29	Comments on First Draft 2024-2026 Energy Efficiency Plan Narrative Due
30	First Draft 2024-2026 Energy Efficiency Plan Numbers (BC Models and Budget Tables) Distributed
Sys	tem Reliability Procurement Plan Dates
8	2024-2026 System Reliability Procurement Plan Outline Memorandum Distributed
23	Comments on 2024-2026 System Reliability Procurement Plan Outline Memorandum Due
30	Partial First Draft 2024-2026 System Reliability Procurement Plan Distributed
Sta	keholder & Public Events
21	SRP Technical Working Group Meeting
22	EE Technical Working Group Meeting
TBD	Rhode Island Energy Customer Feedback Activities



JULY 2023

14

JULY 2023						
Su	Μ	Tu	W	Th	F	Sa
25	26	27	28	29	30	1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31	1	2	3	4	5

EERMC Meetings
Market Potential Study Refresh and Targets
LCP Standards Update
Energy Efficiency Plan Dates
System Reliability Procurement Plan Dates
Stakeholder & Public Events

EERI	MC Meetings
20	EERMC Executive Committee Meeting • Topics TBD
20	 EERMC Meeting 2024 Council Budget Planning (potential vote) 2024-2026 Energy Efficiency Plan Narrative – Review of Comments Received 2024-2026 Energy Efficiency Plan Numbers
Enei	rgy Efficiency Plan Dates
21	Comments on First Draft 2024-2026 Energy Efficiency Plan Numbers (BC Models and Budget Tables) Due
Syst	em Reliability Plan Dates
20	Comments on Partial First Draft 2024-2026 System Reliability Procurement Plan Due
28	Full First Draft 2024-2026 System Reliability Procurement Plan Distributed
Stak	eholder & Public Events
19	SRP Technical Working Group Meeting
27	EE Technical Working Group Meeting



AUGUST 2023

15

AUGUST 2023						
Su	Μ	Tu	W	Th	F	Sa
30	31	1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31	1	2
3	4	5	6	7	8	9

EERMC Meetings
Market Potential Study Refresh and Targets
LCP Standards Update
Energy Efficiency Plan Dates
System Reliability Procurement Plan Dates
Stakeholder & Public Events

EERI	MC Meetings				
17	 EERMC Meeting 2023 Q2 Program Performance Update First Draft 2024 Annual Energy Efficiency Plan Interim Update on 2024-2026 Energy Efficiency Plan First Draft 2024-2026 System Reliability Procurement Plan 				
Ene	rgy Efficiency Plan Dates				
3	First Draft 2024 Annual Energy Efficiency Plan (Narrative & Numbers) Distributed				
24	Comments on First Draft 2024 Annual Energy Efficiency Plan Due				
Syst	System Reliability Procurement Plan Dates				
23	Comments on First Draft 2024-2026 System Reliability Procurement Plan Due				
Stak	Stakeholder & Public Events				
16	SRP Technical Working Group Meeting				
24	EE Technical Working Group Meeting				



SEPTEMBER 2023

16

		SEPTE	MBER	2023		
Su	М	Tu	W	Th	F	Sa
27	28	29	30	31	1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
1	2	3	4	5	6	7

EERMC Meetings
Market Potential Study Refresh and Targets
LCP Standards Update
Energy Efficiency Plan Dates
System Reliability Procurement Plan Dates
Stakeholder & Public Events

EERI	MC Meetings
14	 EERMC Meeting Second/Final Draft 2024-2026 and 2024 Annual Energy Efficiency Plans Initial Review and Discussion Preview of Cost-Effectiveness Reports for 2024-2026 and 2024 Annual Energy Efficiency Plans Preview of Cost-Effectiveness Report for 2024-2026 System Reliability Procurement Plan
28	 EERMC Meeting Final Draft 2024-2026 and 2024 Annual Energy Efficiency Plans (potential vote) Cost-Effectiveness Reports for 2024-2026 and 2024 Annual Energy Efficiency Plans (potential vote)
Enei	rgy Efficiency Plan Dates
7	Second/Final Draft 2024-2026 and 2024 Annual Energy Efficiency Plans Distributed
Syst	em Reliability Procurement Plan Dates
6	Second Draft 2024-2026 System Reliability Procurement Plan Distributed
21	Final Draft 2024-2026 System Reliability Procurement Plan Distributed
Stak	eholder & Public Events
13	SRP Technical Working Group Meeting
21	EE Technical Working Group Meeting



OCTOBER 2023

17

		ОСТ	OBER 2	2023		
Su	Μ	Tu	W	Th	F	Sa
24	25	26	27	28	29	30
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31	1	2	3	4

EERMC Meetings
Market Potential Study Refresh and Targets
LCP Standards Update
Energy Efficiency Plan Dates
System Reliability Procurement Plan Dates
Stakeholder & Public Events

EERI	MC Meetings
19	EERMC Executive Committee Meeting • Topics TBD
19	 EERMC Meeting 2024-2026 System Reliability Procurement Plan (potential vote) Cost-Effectiveness Reports for 2024-2026 and 2024 Annual Energy Efficiency Plans (potential vote)
30	EERMC Fall Learning, Education and Advancement Discussion (LEAD) Meeting
Ener	gy Efficiency Plan Dates
15	2024-2026 and 2024 Annual Energy Efficiency Plan Filing Deadline
Stak	eholder & Public Events
18	SRP Technical Working Group Meeting
5	EE Technical Working Group Meeting
TBD	Fall/Winter 2023 Public Forum and Lecture Series



NOVEMBER 2023

18

		NOVE	MBER	2023		
Su	Μ	Tu	W	Th	F	Sa
29	30	31	1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	1	2
3	4	5	6	7	8	9

EERMC Meetings
Market Potential Study Refresh and Targets
LCP Standards Update
Energy Efficiency Plan Dates
System Reliability Procurement Plan Dates
Stakeholder & Public Events

EERI	MC Meetings
16	 EERMC Meeting 2023 Q3 Program Performance Update Cost-Effectiveness Report for 2024-2026 System Reliability Procurement Plan (potential vote) Regulatory Update on 2024-2026 and 2024 Annual Energy Efficiency Plans Discussion on EERMC Calendar for 2024
Ener	rgy Efficiency Plan Dates
5	EERMC Cost-Effectiveness Reports on 2024-2026 and 2024 Annual Energy Efficiency Plans Filing Deadline
Syst	em Reliability Procurement Plan Dates
21	2024-2026 System Reliability Procurement Plan Filing Deadline
Stak	eholder & Public Events
15	SRP Technical Working Group Meeting
TBD	Fall/Winter 2023 Public Forum and Lecture Series



DECEMBER 2023

19

		DECE	MBER	2023		
Su	Μ	Tu	W	Th	F	Sa
26	27	28	29	30	1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31	1	2	3	4	5	6

EERMC Meetings
Market Potential Study Refresh and Targets
LCP Standards Update
Energy Efficiency Plan Dates
System Reliability Procurement Plan Dates
Stakeholder & Public Events

ERMC Meeting
Regulatory Update on 2024-2026 and 2024 Annual Energy Efficiency Plans 2024 EERMC Consultant Team Scope of Work and Budget (potential vote) Discussion on Council Meeting Topic and Key Activities for 2024 Farm Energy Fellow Presentation
Efficiency Plan Dates
UC Hearings on 2024-2026 and 2024 Annual Energy Efficiency Plans
n Reliability Procurement Plan Dates
ERMC Cost-Effectiveness Report on 2024-2026 System Reliability Procurement Plan Filing Deadline
UC Hearings on 2024-2026 System Reliability Procurement Plan
older & Public Events
RP Technical Working Group Meeting
all/Winter 2023 Public Forum and Lecture Series
E



EERMC Meeting Topic Ideas

- 2023 Farm Energy Fellow Funding Opportunity
- EC4 Updates
- Equity Working Group Updates
- Carbon Pricing Approach for 2024-2026 Plan
- Budget modifications (as needed)
- SRP Update on 2022 Activities
- Energy Expo
- Biodiesel

- Updates on Relevant PUC Dockets
 - Grid Modernization, Future of Gas,
 Storage
- Develop, issue, and review RFPs for vendor services on as needed basis
 - Legal services
 - Public Forum and Lecture Series
 - K-12 Energy Education
 - EE and Climate Awareness Campaign
 - Branding and Communications
 Development
 - Market Based Solutions Study



Council Member Discussion

21

